

SPS Schedule 2003

Draft for Discussion

	January				February				March				
WEEK	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	30	6	13	20	27	3	10	17	24	3	10	17	24
Tu													
We	1					SPS Shutdown							
Th													
Fr													
Sa					1				1				
Su													

SPS Preclosure

SPS Security Patrol

SPS Physics Start

	April			May							June				
WEEK	14	15	16	17	18	19	20	21	22	23	24	25	26		
Mo	31	7	14	East Mon	21	28	4	11	19	Setup	2	Whit Mon	16	23	
Tu	1														
We				Cold checkout		Beam scrubbing			25ns run						
Th					Lab. Day			Proton Setup			Ascension				
Fr			Good Fri												
Sa					Proton Setup										
Su									1						

July

August

September

WEEK	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	30	7	14	21	28	4	11	18	25	1	LHC ext	15	22
Tu	1												
We													
Th													
Fr					1								
Sa													
Su													

October

November

December

WEEK	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	29	6	13	20	27	3	10	17	24	1	8	15	22
Tu													
We	LHC ext												
Th													
Fr													
Sa													
Su													

SPS	SPS	SPS	SPS	SPS
Open	Closed	Closed	Setup	Physics

SPS	SPS	SPS	SPS
Wed MD	Long MD	LHC	LHC

CPS	CPS
Tech Stop	Wed MD

extraction extraction

tests reserve