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Please complete sections 1 to 6 below:

1.
Reference of the last global RHA progress report:

-none.

2.
References of the other RHA reports written since the last global RHA progress report:

- none.

3.
Current status of the boards of the system:

	#
	Board
	Current status

	1
	ASM-1
	Pre-selection test of preamp/shaper in progress

	2
	ASM-2
	Preliminary pre-selection test of optical deserializer done March 2001. Pre-selection test of 24-4 mux in planning.

	3
	
	

	4
	
	

	5
	
	

	(…)
	
	


4.
Work on RHA planned for the next 12 month; schedule:

	#
	Board
	Work on RHA planned for the next 12 months; schedule

	1
	ASM-1
	TID test of new preamp/shaper – awaiting components. Test at BNL.

NIEL test of preamp/shaper – goal is to perform pre-selection test at Harvard cyclotron before August 2002.

	2
	ASM-2
	24-4 mux TID test at BNL by Feb. 2002. NIEL and SEE tests by Oct. 2002; location not yet determined

	3
	
	

	4
	
	

	5
	
	

	(…)
	
	


5.
Work on RHA planned for the next 3 years; schedule:

	#
	Board
	Work on RHA planned for the next 3 years; schedule

	1
	ASM-1
	Schedule to be determined

	2
	ASM-2
	Schedule to be determined

	3
	
	

	4
	
	

	5
	
	

	(…)
	
	


6. 
All other relevant information on RHA:
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