
Task Name Start Date End Date Duration
In Days

  VMAD 20 Dec 01 24 Jul 02 145d

DIFFUSION  20 Dec 01 11 Feb 02 30d

+SILICON  EVALUAT. 12 Feb 02 17 May 02 67d
DESIGN  REVIEW  NR.2 17 May 02 17 May 02  

+PRELIMIN. RELIABIL. (168h + PRECOND.) 10 May 02 31 May 02 16d
DAC / MAT. 20 03 Jun 02 04 Jun 02 2d

ENGIN. SAMPLES AVAILAB. IN CT (2 Kpcs) 04 Jun 02 04 Jun 02  

RELIABIL 1000h 03 Jun 02 19 Jul 02 35d
IN PORTFOLIO  /  PQC 23 Jul 02 24 Jul 02 2d
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LHC7913PDU
NEGATIVE RAD-HARD VOLTAGE REGULATOR

DSG - STD ICs Volt. Regul. BU / PROGRAM MANAGEMENT
Catania, 18 Jan 02

SummaryMilestone
SlackFixed Delay

Late (vs Baseline)This Day


